

Cosmos GWG by Figment Networks

PROJECT TITLE	Cosmos Governance Working Group	COMPANY NAME	Figment Networks
PROJECT MANAGER	Gavin Birch	DATE	12/20/19

PROJECT DETAILS					DELIVERABLES	HOURS	
Item	START DATE	END DATE	DURATION (days)	LEAD	DESCRIPTION	DELIVERABLE	ESTIMATED HOURS

Milestone 1: Initiate the Cosmos Governance Working Group (GWG) 2000 ATOMs **64**

GWG Participants	1/2/20	1/31/20	30	Gavin Birch	Establish a participants list & bootstrap stakeholder membership; engage within forum & Telegram channel; promote awareness outside of channel	A community w 10 validator operato	8
GWG charter	1/2/20	1/24/20	23	Gavin Birch	Establish the mission, vision, and values of the GWG	A charter for the GWG	4
Community-spend best practices doc	1/2/20	1/31/20	30	Gavin Birch	Initiate best practices for community spend proposals (research, feedback, formatting, draft)	Draft community-spend best practio	16
Parameter wiki	1/2/20	1/31/20	30	Gavin Birch	Initiate educational wiki for parameter changes	Draft wiki & parameter documentatic	16
GWG community call	1/26/20	1/27/20	2	Gavin Birch	Prep, host & record first GWG community call	GWG community call & recording	4
End of month article	1/28/20	2/3/20	7	Gavin Birch	Publish one article describing what GWG has completed and what will come next. Format accessible to the broader Cosmos community.	Month-end GWG article	8
Other	1/2/20	1/31/20	30	Gavin Birch	Misc. hours for incidentals involved with bootstrapping new initiative	∞	8

Milestone 2: Initiate education, best practices, recommendations 1750 ATOMs **56**

Community-spend best practices doc	2/3/20	2/10/20	8	Gavin Birch	IPFS-hosted doc for best practices when drafting & evaluating community spend governance proposals, with accompanying blog article	Best practices v1.0 & article	10
Community spend template	2/3/20	2/14/20	12	Gavin Birch	Publish the first version of a template for drafting & submitting community spend proposals	Proposal template for community sp	8
GWG Participants	2/3/20	2/28/20	26	Gavin Birch	Engage with and grow GWG participation	Participant growth of: 10 validator o	8
Param wiki & documentation	2/3/20	2/28/20	26	Gavin Birch	Initiate educational wiki and documentation for parameter changes	Second draft wiki & parameter docur	12
Best practices for param changes	2/3/20	2/28/20	26	Gavin Birch	Initiate best-practices doc for parameter change proposals	Draft param change best practices d	6
Quarterly recommendations	2/17/20	2/28/20	12	Gavin Birch	Initiate list of recommendations for GWG's next quarter initiatives	Draft of recommendations for Q2	2
GWG community call	2/24/20	2/24/20	1	Gavin Birch	Prep, host & record second GWG community call	GWG community call & recording	3
End of month article	2/26/20	3/3/20	7	Gavin Birch	Publish one article describing what GWG has completed and what will come next. Format accessible to the broader Cosmos community.	Month-end GWG article	5
Other	2/3/20	2/28/20	26	Gavin Birch	Misc. hours	∞	2

Milestone 3: Publish initial education, best practices, Q2 recommendations 1500 ATOMs **46**

Parameter wiki	3/2/20	3/27/20	26	Gavin Birch	Publish parameter wiki v1.0 and documentation for parameter changes	Param wiki v1.0 & documentation	16
Best practices for param changes	3/2/20	3/20/20	19	Gavin Birch	Publish first best practices doc for parameter change proposals	Parameter change best practices v1.	8
GWG Participants	3/2/20	3/31/20	30	Gavin Birch	Engage with and grow GWG participation	Participant growth of: 10 validator o	8
Quarterly recommendations	3/2/20	3/13/20	12	Gavin Birch	Final recommendations for GWG's next quarter initiatives doc & article; can be used for a Q2 community spend proposal	Final recommendations for Q2 articl	8
GWG community call	3/30/20	3/30/20	1	Gavin Birch	Prep, host & record third GWG community call	GWG community call & recording	2
End of quarter article	3/30/20	4/6/20	8	Gavin Birch	Publish one article describing what GWG has completed and what may come next. Format accessible to the broader Cosmos community.	End of Q1 GWG article	4